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ESTIMATE RUN 05/18/2018

ESTIMATE SUMMARY 12:33:14

CONTID: C21254         ESTIMATE NO: 0009 PROG 2005

PCN: 21254-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH67 CRIPPLE CREEK TO WESTCREE PERCENT TIME:

PROJECT NO: STA067A-039                   

SH67 DIVIDE TO CRIPPLE CREEK

NAME OF ROAD:  

PROJECT COUNTIES: TELLER

CONTRACTOR:

Martin Marietta Materials, Inc. PAY PERIOD ENDING

10170 Church Ranch Way, Ste. 201 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Westminster CO 80021     (720)245-6400 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,003,674.84 PARTICIPATING $ $ 176,026.08

AWARD PROJECT AMT: 10,400,280.57 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

86.62

WORK DAYS

WORK DAYS

87.03%

1,426,975.46

176,026.08

176,026.08

176,026.08

$

$

$

$

9,576,699.38

0.00

9,576,699.38

0.00

9,576,699.38

-156,004.21

0.00

9,420,695.17

0.00

AMOUNT DUE 9,420,695.17 176,026.08

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 176,026.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 2

  

136.0 TIME ALLOW: 157

ORIG TIME ALLOW: 101

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/01/2017

06/14/2017

04/23/2018

03/30/2017

04/10/2017

06/01/2017

06/01/2017
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PCN: 21254-BID    ESTIMATE RUN 05/18/2018

PROJECT: STA067A-039                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 382.000

213.000

202-00090  
 

3,570.00595.000

1,278.00

1,126.000

EACH

6.00000

0010 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

0.000

SY  

2,000.00000

0015 Removal of Asphalt Mat (Special) 0.000

0.000

202-00226  
 

0.000.000

0.00

0.000

SY  

185.00000

0020 Removal of Asphalt Mat (Planing) 10,891.740

0.000

202-00240  
 

34,853.5710,891.740

0.00

10,891.740

SY  

3.20000

0025 *Removal of Ground Sign 62.000

2.000

202-00810  
 

5,779.2064.000

180.60

97.000

EACH

90.30000

0030 *Removal of Sign Panel 26.000

0.000

202-00821  
 

626.6026.000

0.00

27.000

EACH

24.10000

0035 *Removal of Guardrail Type 3 6,537.500

250.000

202-01130  
 

27,489.386,787.500

1,012.50

9,931.000

LF  

4.05000

0040 *Removal of End Anchorage 30.000

6.000

202-01300  
 

8,712.0036.000

1,452.00

40.000

EACH

242.00000

0045 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

400.000

CY  

70.00000

0050 Embankment Material (Complete In Place) 1,430.150

0.000

203-00060  
 

121,276.721,430.150

0.00

3,000.000

CY  

84.80000

0055 Potholing 5.500

0.000

203-01597  
 

1,460.255.500

0.00

10.000

HOUR

265.50000
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PCN: 21254-BID    ESTIMATE RUN 05/18/2018

PROJECT: STA067A-039                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Log Type 1 (12 Inch) 849.000

0.000

208-00002  
 

5,858.10849.000

0.00

1,000.000

LF  

6.90000

0065 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

8.20000

0070 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

1,771.00000

0075 Removal and Disposal of Sediment (Labor) 4.000

0.000

208-00103  
 

142.804.000

0.00

20.000

HOUR

35.70000

0080 Removal and Disposal of Sediment (Equipment) 3.000

0.000

208-00105  
 

636.003.000

0.00

20.000

HOUR

212.00000

0085 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

50.000

HOUR

195.50000

0089 Res Gdrail Ty 3 Reset Guardrail Type 3 (CMO 004) 900.000

0.000

210-01130  
 

18,000.00900.000

0.00

900.000

LF  

20.00000

0090 *Modify Guardrail (Special) 13,631.000

0.000

210-04035  
 

34,077.5013,631.000

0.00

13,631.000

LF  

2.50000

0091 Modify Guardrail (Spec) Modify Guardrail (Spec) CMO 
004

9,650.000

0.000

210-04035  
 

24,125.009,650.000

0.00

10,500.000

LF  

2.50000

0095 Drilling Hole 569.000

0.000

211-00100  
 

26,856.80569.000

0.00

569.000

LF  

47.20000

0100 Cement Grout 68.720

0.000

211-02275  
 

66,933.2868.720

0.00

68.720

CY  

974.00000
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PCN: 21254-BID    ESTIMATE RUN 05/18/2018

PROJECT: STA067A-039                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

236.00000

0110 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

113.00000

0115 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

600.000

TON 

29.80000

0120 Aggregate Base Course (Shoulder Material) 5,065.920

0.000

304-08000  
 

142,352.355,065.920

0.00

9,161.000

TON 

28.10000

0125 *Hydrated Lime 897.680

0.000

307-00000  
 

248,208.52897.680

0.00

897.680

TON 

276.50000

0130 Hot Mix Asphalt (Patching) (Asphalt) 88.950

0.000

403-00720  
 

15,655.2088.950

0.00

300.000

TON 

176.00000

0135 *Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 50,029.470

0.000

403-36721  
 

4,032,375.2850,029.470

0.00

52,000.000

TON 

80.60000

0140 *Cold Bituminous Pavement (Recycle) 255,445.160

0.000

406-09500  
 

1,328,314.83255,445.160

0.00

255,445.160

SY  

5.20000

0145 Emulsified Asphalt (Slow-Setting) 25,047.980

0.000

411-10255  
 

96,434.7225,047.980

0.00

26,000.000

GAL 

3.85000

0150 *Recycling Agent 442,578.790

0.000

411-90040  
 

1,062,189.10442,578.790

0.00

442,578.790

GAL 

2.40000

0155 *Guardrail Type 3 (6-3 Post Spacing) (31" MGS) 9,750.000

362.500

606-00301  
 

228,542.5010,112.500

8,192.50

13,187.000

LF  

22.60000
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PCN: 21254-BID    ESTIMATE RUN 05/18/2018

PROJECT: STA067A-039                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Transition Type 3G (31" MGS) 8.000

4.000

606-01370  
 

20,268.0012.000

6,756.00

12.000

EACH

1,689.00000

0165 *Transition Type 3J (31" MGS) 1.000

0.000

606-01385  
 

1,566.001.000

0.00

1.000

EACH

1,566.00000

0170 *End Anchorage Type 3K (31" MGS) 1.000

2.000

606-01390  
 

1,921.503.000

1,281.00

3.000

EACH

640.50000

0175 *End Anchorage (Nonflared) (31" MGS) 23.000

2.000

606-02003  
 

55,375.0025.000

4,430.00

25.000

EACH

2,215.00000

0180 *End Anchorage (Flared) (31" MGS) 15.000

6.000

606-02005  
 

47,166.0021.000

13,476.00

30.000

EACH

2,246.00000

0185 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

0.000

SF  

334.00000

0190 *Delineator (Flexible) (Square Base) 791.000

847.000

612-00036  
 

138,083.401,638.000

71,402.10

1,700.000

EACH

84.30000

0195 *Sign Panel (Class I) 417.570

0.000

614-00011  
 

10,063.44417.570

0.00

447.000

SF  

24.10000

0200 *Sign Panel (Class II) 589.500

26.000

614-00012  
 

17,787.95615.500

751.40

838.000

SF  

28.90000

0205 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

66.000

SF  

33.70000

0210 *Steel Sign Support (2-Inch Round)(Post and Socket) 47.000

0.000

614-01503  
 

8,201.5047.000

0.00

48.000

EACH

174.50000
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PCN: 21254-BID    ESTIMATE RUN 05/18/2018

PROJECT: STA067A-039                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

40.000

0.000

614-01573  
 

14,460.0040.000

0.00

64.000

EACH

361.50000

0220 *Flashing Beacon (Solar Powered) 3.000

0.000

614-80001  
 

10,839.003.000

0.00

3.000

EACH

3,613.00000

0225 *Rumble Strip 121,066.000

0.000

614-80385  
 

9,685.28121,066.000

0.00

121,066.000

LF  

0.08000

0230 *Construction Surveying 0.900

0.000

625-00000  
 

45,165.600.900

0.00

1.000

L S 

50,184.00000

0235 *Mobilization 1.000

0.000

626-00000  
 

257,850.001.000

0.00

1.000

L S 

257,850.00000

0240 *Modified Epoxy Pavement Marking(Inlaid) 1,112.000

0.000

627-00009  
 

146,784.001,112.000

0.00

2,494.000

GAL 

132.00000

0245 *Pavement Marking Paint (Waterborne) 5,238.700

0.000

627-00011  
 

284,461.415,238.700

0.00

5,238.700

GAL 

54.30000

0250 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

291.000

0.000

627-30405  
 

6,954.90291.000

0.00

291.000

SF  

23.90000

0255 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

308.000

0.000

627-30410  
 

5,143.60308.000

0.00

308.000

SF  

16.70000

0260 *Flagging 8,442.000

436.500

630-00000  
 

374,672.708,878.500

18,420.30

10,000.000

HOUR

42.20000

0265 *Pilot Car Operation 1,684.000

66.000

630-00001  
 

115,850.001,750.000

4,369.20

2,000.000

HOUR

66.20000
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PCN: 21254-BID    ESTIMATE RUN 05/18/2018

PROJECT: STA067A-039                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Traffic Control Inspection 122.000

25.000

630-00007  
 

53,140.50147.000

9,037.50

168.000

DAY 

361.50000

0275 *Traffic Control Management 129.000

10.000

630-00012  
 

167,356.00139.000

12,040.00

158.000

DAY 

1,204.00000

0280 *Flashing Beacon (Portable) 3.600

0.000

630-80001  
 

5,202.003.600

0.00

4.000

EACH

1,445.00000

0285 *Construction Traffic Sign (Panel Size A) 31.500

0.000

630-80341  
 

2,466.4531.500

0.00

38.000

EACH

78.30000

0290 *Construction Traffic Sign (Panel Size B) 52.200

0.000

630-80342  
 

4,400.4652.200

0.00

75.000

EACH

84.30000

0295 *Construction Traffic Sign (Panel Size C) 29.700

0.000

630-80343  
 

2,681.9129.700

0.00

33.000

EACH

90.30000

0300 *Construction Traffic Sign (Special) 176.400

0.000

630-80344  
 

5,309.64176.400

0.00

196.000

SF  

30.10000

0305 *Portable Message Sign Panel 5.400

0.000

630-80355  
 

39,025.805.400

0.00

6.000

EACH

7,227.00000

0310 *Drum Channelizing Device 45.000

0.000

630-80360  
 

1,084.5045.000

0.00

120.000

EACH

24.10000

0315 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

10.000

EACH

24.10000

0320 *Drum Channelizing Device (With Light) (Steady Burn) 29.700

0.000

630-80364  
 

715.7729.700

0.00

33.000

EACH

24.10000
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PROJECT: STA067A-039                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Traffic Cone 297.000

0.000

630-80380  
 

3,564.00297.000

0.00

330.000

EACH

12.00000

0330 *Mobile Pavement Marking Zone 0.450

0.000

630-80510  
 

2,683.350.450

0.00

1.000

L S 

5,963.00000

0335 *Impact Attenuator (Temporary) 281.700

23.400

630-85011  
 

22,058.73305.100

1,691.82

400.000

DAY 

72.30000

0336 Mobile Attenuator Mobile Attenuator (CMO 2) 19.000

1.000

630-85041  
 

13,000.0020.000

650.00

30.000

DAY 

650.00000

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0345 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0360 F/A Asphalt Cement Cost Adjustment -6,233.230

0.000

700-70019  
 

-6,233.23-6,233.230

0.00

0.000

F A 

1.00000

0365 F/A On-The-Job Trainee 1,800.000

0.000

700-70023  
 

1,800.001,800.000

0.00

3,840.000

F A 

1.00000

0370 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

90,000.000

F A 

1.00000
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PROJECT: STA067A-039                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0377 Added Item (Dollar)/ Dustgard - Maintenance During 
Construction

15,862.500

0.000

900-00006  
 

15,862.5015,862.500

0.00

15,862.500

DOL 

1.00000

0378 *Added Item (Dollar)/ Tree Removal (CMO 05) 1.000

0.000

900-00006  
 

2,020.001.000

0.00

1.000

DOL 

2,020.00000

CAT 9,442,907.36156,420.9210,855,415.24CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0380 *Removal of Bridge Railing 173.250

42.750

202-00425  
 

13,197.60216.000

2,612.03

216.000

LF  

61.10000

0385 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

241.000

LF  

24.00000

0390 *Bridge Rail Type 10R 173.250

42.750

606-11010  
 

85,860.00216.000

16,993.13

216.000

LF  

397.50000

CAT 99,057.6019,605.16104,841.60CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 Field Office (Class 2) 0.800

0.000

620-00002  
 

14,415.200.800

0.00

1.000

EACH

18,019.00000

0400 Field Laboratory (Class 2) 0.800

0.000

620-00012  
 

16,776.800.800

0.00

1.000

EACH

20,971.00000

0405 Sanitary Facility 0.800

0.000

620-00020  
 

3,542.400.800

0.00

1.000

EACH

4,428.00000

CAT 34,734.400.0043,418.00CURRENT AMT0400 $ $ $

$ 9,576,699.36176,026.08$11,003,674.84$CURRENT AMTPROJECT TOTAL


